
ANNEX B

LGU-SALCEDO   Procurement Monitoring Report as of June  2026

Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation

COMPLETED PROCUREMENT ACTIVITIES

2025-08-

0188

Negotiated Procurement- 

Dietary Supplementation for 

Malnourish under Five Children

RHU

NO

Negotiated 

Procurement 53.1 

N/A 10/31/2025 N/A 11/10/2025 11/10/2025 11/10/2025

1/12/2025
Purchase of 1 Unit Drop Side 

Truck
MENRO

NO

Competitive 

Bidding N/A 12/3/2025 12/10/2025 12/22/2025 12/22/2025 12/22/2025

2026-01-

0035

Equipping of Emergency 

Responders ( WASAR, MOSAR, 

CSSR ) Equipment's

MDRRMO
NO

Competitive 

Bidding
N/A 2/03/2026 N/A 2/11/2026 2/11/2026 2/11/2026

2026-01-

0054

Procurement of Office 

Equipment for FY 2026

MO/ASSESSOR

/MENRO/MEO/

ACCNTG NO

Competitive 

Bidding
N/A 2/12/2026 N/A 2/19/2026 2/19/2026 2/19/2026

2025-01-

0007

Improvement of Water System ( 

Sitio Opong Source) Brgy. Malbog
NO

Competitive 

Bidding N/A 1/8/2025 1/15/2025 1/27/2025 1/27/2025 1/27/2025

2025-01-

0016

Construction of Emergency 

Operation Center ( Phase 3 )
LGU Salcedo

NO

Competitive 

Bidding
1/15/2025 1/16/2025 1/24/2025 2/5/2025 2/5/2025 2/5/2025

2026-02-

0061

Maintenance of Transportation 

Equipment
MEO

NO

Competitive 

Bidding N/A 2/5/2026 N/A 2/13/2026 2/13/2026 2/13/2026

2026-02-

0071

Purchase of 2 Units QLED TV 

and Sound System
MEO

NO

Competitive 

Bidding
N/A 2/27/2026 N/A 3/10/2026 3/10/2026 3/10/2026

2026-02-

0085D

Catering Services for Barangay 

Nutrition Action Plan Workshop
RHU

NO

Competitive 

Bidding
N/A 2/27/2026 N/A 3/10/2026 3/10/2026 3/10/2026

Actual Procurement ActivityCode

(PAP)

Procurement

Project

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement



2026-01-

0018

Purchase of Materials for Repair 

& Maintenance of Machinery
SMWS

NO

Competitive 

Bidding
N/A 2/27/2026 N/A 3/10/2026 3/10/2026 3/10/2026

2026-01-

0017

Procurement of Other Supplies 

and Materials Expense of SMWS
SMWS

NO

Competitive 

Bidding
N/A 2/27/2026 N/A 3/10/2026 3/10/2026 3/10/2026

2026-02-

0074

Procurement of Two Split Type 

Air Conditioning Units for the 

RHU Office

RHU

NO

Competitive 

Bidding
N/A 2/27/2026 N/A 3/10/2026 3/10/2026 3/10/2026

2026-03-

0102

Procurement of the Supply and 

Delivery of Various Drugs and 

Medicine and Other Laboratory 

Supplies for CY 2026

RHU

NO

Competitive 

Bidding

N/A 3/19/2026 3/25/2026 4/13/2026 4/13/2026 4/13/2026

2026-02-

0077

Installation of Solar Street 

Lights Along Municipal Road 

(Phase1 )

MEO

NO

Competitive 

Bidding
N/A 2/27/2026 3/10/2026 3/24/2026 3/24/2026 3/24/2026

0N-GOING PROCUREMENT ACTIVITIES

2024-06-

0150

Improvement of Naparaan 

Water System- Negotiated Proc.
MEO

NO

Negotiated 

Procurement 53.1 

N/A 8/14/2024 N/A 08/20/2024 08/20/2024 08/20/2024

2024-09-

0201

Provision and Installation of 

Power Lines and Transformer 

from Malbog to Sitio Opong

Brgy. Malbog

NO

Direct 

Contracting

N/A N/A N/A 9/20/2024 9/20/2024 9/20/2024

2024-09-

0198-A

Provision/ Installation of 

Transformer to SLF

Brgy. Sta 

Cruz MRF NO

Direct 

Contracting
N/A N/A N/A 9/20/2024 9/20/2024 9/20/2024

2024-09-200
Installation of 3 Units 

Transformer (50KVA ) for RHU 2
RHU

NO

Direct 

Contracting

N/A N/A N/A 9/20/2024 9/20/2024 9/20/2024

2024-12-

0268

Design and Build for the 

Construction of Integrated 

Public Market and Terminal of 

the Municipality of Salcedo

MEO/MO/MT0

NO

Competitive 

Bidding

11/20/2024 12/12/2024 12/18/2024 1/13/2025 1/13/2025 1/13/2025

2025-01-

0043
Landslide/Rockslide Prevention 

Project

Brgy. Bagtong- 

Alog Road
NO

Competitive 

Bidding

N/A 1/22/2025 N/A 1/31/2025 1/31/2025 1/31/2025

   Total Contract Price of Procurement Actitvites Conducted



2025-02-

0089

Concreting of Local Road in 

Barangay Bua-bua to Alog

Brgy. Bua-

bua to Alog
NO

Competitive 

Bidding
2/18/2025 2/27/2025 3/6/2025 3/18/2025 3/18/2025 3/18/2025

2025-03-

0099

Reconstruction of School 

Perimter Fence Affected by 

Road Widening

Brgy. Sta 

Cruz
NO

Competitive 

Bidding

N/A 3/10/2025 N/A 3/18/2025 3/18/2025 3/18/2025

2025-12-

0346

Purchase of Toilet Construction 

Materials
RHU

NO

Competitive 

Bidding

N/A 12/17/2025 N/A 12/26/2025 12/26/2025
For Bid 

Opening

2026-01-

0002
Procurement of Fuel FY 2026

MO/BFP/PNP/

SMWS NO

Competitive 

Bidding
1/20/2026 1/21/2026 1/27/2026 2/9/2026 2/9/2026 2/9/2026

2026-01-

0057

Catering Services for the 

Various Programs & Activities of 

the MSWD Office

MO/OMAS/MD

RRMO/KALAHI
NO

Competitive 

Bidding
N/A 2/12/2026 N/A 2/19/2026 2/19/2026 2/19/2026

2026-01-

0047

Catering Services for Different 

Offices for FY 2026

MO/OMAS/MD

RRMO/KALAHI
NO

Competitive 

Bidding
N/A 2/10/2026 2/19/2026 3/4/2026 3/4/2026 3/4/2026

2026-02-

0068

Catering Services for Various 

Activities of RHU Office
RHU

NO

Competitive 

Bidding
N/A 2/19/2026 2/25/2026 3/10/2026 3/10/2026 3/10/2026

2026-02-

0076

Completion of Caridad 

Mangrove Boardwalk

BRGY. 

CARIDAD/ 

MEO NO

Competitive 

Bidding
N/A 2/17/2026 3/10/2026 3/24/2026 3/24/2026 3/24/2026

2026-02-

0078

Completion of Concrete Road to 

SLF

BRGY. STA 

CRUZ/MEO
NO

Competitive 

Bidding
N/A 2/27/2026 3/10/2026 3/24/2026 3/24/2026 3/24/2026

2026-02-

0075

Improvement of Bagtong to 

Alog Road ( Phase1 )
MEO/ Bagtong 

NO

Competitive 

Bidding
N/A 2/27/2026 3/10/2026 3/24/2026 3/24/2026 3/24/2026

2026-03-

0096

Supply and Delivery of Office 

Supplies for CY 2026

MO/ASSESSOR

/MENRO/ACCN

TG/MTO/RHU NO

Competitive 

Bidding
N/A 3/19/2026 N/A 3/30/2026 3/30/2026 3/30/2026

2026-06-

0144

Repair/Maintenance of Municipal 

Building
MEO

NO

Competitive 

Bidding
N/A 6/23/2026 N/A 6/30/2026 6/30/2026 6/30/2026

Prepared by:

   Total Alloted Budget of On-going Procurement Activities



RUBY M. MORANTE

BAC Secretariat

+



Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract 

Signing

Notice to 

Proceed

Delivery/ Completion Inspection & 

Acceptance

Total MOOE CO Total

11/18/2025 11/24/2025 11/25/2025 11/27/2025 12/1/2025 100% Delivered

GoP 349,736.40 349,632.00

1/13/2026 1/13/2026 1/15/2026 1/20/2026 1/21/2026 100% Delivered
GoP 1,200,000.00 1,196,539.00

2/13/2026 2/13/2026 2/18/2026 2/20/2026 2/25/2026 100% Delivered
GoP 413,600.00 412,000.00

2/25/2026 2/25/2026 2/26/2026 3/18/2026 3/19/2026 100% Delivered
GoP 458,200.00 453,300.00

2/3/2025 2/14/2025 2/20/2025 2/26/2025 2/28/2025
100% 

Accomplishment GoP 1,000,000.00
999,993.44

2/12/2025 2/12/2025 3/10/2025 3/19/2025 3/20/2025

100% 

Accomplishment ( 

For Rectification) GoP 5,000,000.00
4,994,968.30

2/19/2026 2/19/2026 2/20/2026 2/23/2026 2/25/2026 100% Delivered
GoP 653,324.00 653,324.00

3/16/2026 3/16/2026 3/19/2026 3/20/2026 3/23/2026 100% Delivered
GoP 448,242.00 448,242.00

3/16/2026 3/16/2026 3/19/2026 3/23/2026 3/24/2026 100% Completed
TRUST FUND 257,250.00 257,156.25

Actual Procurement Activity ABC (PhP) Contract Cost (PhP)Source of 

Funds



3/16/2026 3/16/2026 3/19/2026 4/6/2026 4/8/2026 100% Delivered
GoP 186,997.00 186,790.00

3/16/2026 3/16/2026 3/19/2026 4/06/2026 4/08/2026 100% Delivered
GoP 191,015.00 190,800.00

3/16/2026 3/16/2026 3/19/2026 3/20/2026 3/23/2026 100% Delivered
TRUST FUND 170,000.00 170,000.00

4/22/2026 4/22/2026 4/23/2026 4/30/2026 5/4/2026 100% Delivered

GoP 2,407,490.50

2,405,335.90

3/30/2026 3/30/2026 4/06/2026 4/17/2026 4/20/2026
100 % 

Accomplishment
GoP 2,000,000.00 1,985,372.02

8/28/2024 8/29/2024 9/2/2024 9/5/2024 9/23/2024
FOR TERMINATION 

OF CONTRACT
GoP 500,000.00

495,540.94

10/7/2024 11/11/2024 12/09/2024 12/10/2024 On Going

GoP 2,796,932.16

2,796,932.16

10/7/2024 11/13/2024 12/09/2024 12/10/2024 80.17%
GoP 970,000.00

970,000.00

10/7/2024 11/11/2024 12/09/2024 12/10/2024
80.95 % 

Accomplishment
GoP 1,050,000.00

1,050,000.00

1/15/2025 1/24/2025 2//6/2025 2/14/2025 2/17/2025
30.00% 

Accomplishment
GoP 100,000,000.00

99,995,349.92

2/3/2025 2/14/2025 2/20/2025 2/26/2025 2/28/2025
FOR TERMINATION 

OF CONTRACT
GoP 270,000.00

269,999.10

9507998.74

#REF!

   Total Contract Price of Procurement Actitvites Conducted



3/20/2025 3/20/2025 3/21/2025 3/24/2025 3/25/2025
91.300357% 

Accomplishment GoP 30,000,000.00
29,989,556.47

3/20/2025 For Award

GoP 663,000.00

662,823.57

Failure of 

Bidding
GoP

2/19/2026 2/19/2026 2/20/2026 2/24/2026 2/25/2026 On Going
GoP 3,417,900.00 3,417,900.00

2/25/2026 2/25/2026 2/26/2026 3/02/2026 3/10/2026 On Going
GoP 841,500.00 841,447.50

3/10/2026 3/10/2026 3/12/2026 3/16/2026 3/23/2026 On Going
GoP 1,971,700.00 1,971,700.00

3/16/2026 3/16/2026 3/19/2026 3/23/2026 3/24/2026 On Going
GoP 1,487,150.00 1,486,979.13

3/16/2026 3/30/2026 4/6/2026 4/17/2026 4/20/2026 15% Mobilization
GoP 3,200,000.00 3,189,780.35

 3/30/2026 3/30/2026 4/06/2026 4/17/2026 4/20/2026 15% Mobilization
GoP 3,200,000.00 3,183,013.78

3/30/2026 3/30/2026 4/06/2026 4/17/2026 4/20/2026 15% Mobilization
GoP 2,000,000.00 1,983,352.42

4/7/2026 4/7/2026 4/15/2026 4/21/2026 4/23/2026 On Going
GoP 253,472.45 253,250.00

For Post 

Qua

Recommended for Approval by:

 

   Total Alloted Budget of On-going Procurement Activities 136249932.2



DANILO  P. DURAN

BAC Chairperson



MOOE CO

COA, CSO
CS TRADING AND 

GENERAL MERCHANDISE

COA, CSO
TOYOTA CALBAYOG 

SAMAR

COA, CSO
CS TRADING AND 

GENERAL MERCHANDISE

COA, CSO
CS TRADING AND 

GENERAL MERCHANDISE

COA, CSO
LOBRIŇOS CONSOLIDATED 

CONSTRUCTION

COA, CSO

COA, CSO
GO LETTING AND SONS 

INC.

COA, CSO
A AND D STORE AND 

AGRIVET SUPPLIES

COA, CSO MD GENERAL SERVICES

List of Invited 

Observers

Contract Cost (PhP) Remarks                                                                        

(Explaining changes from 

the APP)



COA, CSO
CS TRADING AND 

GENERAL MERCHANDISE

COA, CSO
CS TRADING AND 

GENERAL MERCHANDISE

COA, CSO
A AND D STORE AND 

AGRIVET SUPPLIES

COA, CSO
LSM PHARMA & MEDICAL 

SUPPLY

COA, CSO
LOBRIÑOS CONSOLIDATED 

CONSTRUCTION

COA, CSO A.L CONSTRUCTION

COA, CSO

EASTERN SAMAR 

ELECTRIC COOPERATIVE 

INC.

COA, CSO

EASTERN SAMAR 

ELECTRIC COOPERATIVE 

INC.

COA,CSO

EASTERN SAMAR 

ELECTRIC COOPERATIVE 

INC.

COA, CSO

SASA CONSTRUCION 

CORPORATION-MB 

PACURI CONSTRUCTION 

(Joint Venture)

COA,CSO
LOBRIŇOS CONSOLIDATED 

CONSTRUCTION

9507998.74

#REF!



COA, CSO
PABLO S. LABASBAS 

CONSTRUCTION

COA, CSO

LOBRIŇOS 

CONSOLIDATED 

CONSTRUCTION

COA, CSO FTB GASOLINE STATION

COA, CSO MD GENERAL SERVICES

COA, CSO MD GENERAL SERVICES

COA, CSO MD GENERAL SERVICES

COA, CSO
LOBRIÑOS CONSOLIDATED 

CONSTRUCTION

COA, CSO
LOBRIÑOS CONSOLIDATED 

CONSTRUCTION

COA, CSO
LOBRIÑOS CONSOLIDATED 

CONSTRUCTION

COA, CSO
CS TRADING AND 

GENERAL MERCAHNDISE

APPROVED:



ATTY. MELCHOR L. MERGAL

Head of the Procuring Entity


